
  Attachment A 

 
PART Schedule for FY 2006 Budget 

 
 
Week of March 1  feedback on the PART submitted to the PET 
 
March 22    revised guidance released 
 
March 23rd, 25th, 26th, 31st  training 
 
March 31   final list of 2006 PARTs due 
 
April 30   first draft of PARTs due 
 
May through early June PART discussions between agencies and OMB    
 
June 7    PARTs available for consistency check 
 
By June 22    complete consistency check and revise PARTs accordingly 
 
June 23-30   PART appeals 
 
June 30  PARTs  complete.  If it is not possible to complete all PARTs by this 

time, OMB and agencies may negotiate up to a one month extension.  
However, all “Results Not Demonstrated” programs that are being 
reassessed must be completed by this time. 

 
August 2 All PARTs, including those with extensions, complete and database 

closed. 
 
November/early December update PARTs, for limited reasons agreed to by RMO and agencies, 

and only if necessary, before the release of the Budget. 
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